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Effort 
 

 

Description 
 

Status 

General 

Investigation 

(GI) 

Participate in an effort to study and develop 

projects for ecosystem restoration and flood 

reduction throughout the Chehalis basin. 

The Corps of Engineers is currently reviewing possible 

avenues for combining elements of the GI with the Twin 

Cities project.   

Flood Plan Revise the draft Flood Plan, share with the public, 

and move towards adoption/approval. 

The Authority approved the Flood Plan on June 17 and sent a 

letter to member jurisdictions recommending they adopt the 

plan. 

Coordinated 

Study 

Develop comparable timely data on the Twin 

Cities project and an upstream storage facility, and 

determine if there is a feasible combination of the 

two. 

An RFP was issued and three proposals were received.  Due 

to budget uncertainties the proposal review process has been 

put on hold. 

Flood District 

Formation 

Move toward formation of a permanent 

governance and finance structure. 

A kickoff workshop facilitated by FCS Group was held June 

24.  A follow-up discussion will be held at the July 15 

Authority work session. 

Public 

Involvement 

Conduct outreach to Flood Authority stakeholders.  Public meetings on the Flood Plan were held on April 5 in 

Rochester, April 6 in Montesano, and April 7 in Chehalis.  A 

full report was distributed April 27. 

Upstream 

Storage Phase 

2 Feasibility 

Study 

Fund Lewis County PUD evaluation of water 

storage facilities on the upper Chehalis River. 

Proceeding via Lewis County PUD. Authorization to begin 

Phase 2b was given at the February 18 Flood Authority 

meeting. 
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Effort 
 

 

Description 
 

Status 

Early Warning 

Program 

Design and implement a system to warn citizens in 

advance of an anticipated flood event. 

The design and implementation phase was approved May 20 

and WEST has begun work.   

Ecosystem 

Services 

Conduct an economic analysis to value flood 

protection and other ecosystem services in the 

basin to help select projects. 

Earth Economics has delivered a final report, which was 

distributed to the Flood Authority at the June 17 meeting. 

Seamless 

LiDAR 

Fill gaps in basin LiDAR information to provide 

consistent topographical information for modeling 

and analysis. 

LiDAR flights have been put on hold due to budget 

uncertainties.  

Peer Review Conduct an independent peer review of completed 

geotechnical and hydrological studies of possible 

upper basin retention structures. 

A contract for the peer review has been signed.  The review 

will be complete by late July. 

Fisheries Study Conduct a study of the effect of possible retention 

structures and other flood control measures on fish 

in the basin. 

An RFP for the fisheries study has been issued and proposals 

are due July 12
th
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